
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:09 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 950 Date: 21-Oct-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 504

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the pedestal
concrete extension , work on the base plate grout pad form . & work on the Electro Slag Weld repairs .
They started at 7:30 AM.

Rick , Donald , Guowu , Ma , Mike , Paul , Ray , & Reggie had to work on the Electro Slag Weld repairs
. Crews had to prepare their tools & equipments. They were done at 8:00 AM.

Rick & Paul had to work on the skirt seam repair for the South East corner & the South center place .
Crews had to remove the back bar , grind , clean , heat , & Weld . They started at 8:30 AM.

Mike had to work on Joint E . Face B. He had to heat & excavate the weld . He started at 7:45 AM.

Donald had to work on joint J . Face B . Donald had to grind , clean , heat , & weld . He started at 7:50
AM.

Ray ( Ernest ) had to work on joint B . Face B . Ray had to grind , clean , heat , & weld . He started at
8:00 AM. Ernest was called at 2:00 PM. to work on E - 2 . He left at 2:10 PM.

Wu & Ma had to work on Joint E . Face B crews had to clean , grind , & work with the welders in all
areas .

Reggie & Paul had to wok on the heating blankets for all welders , work with the all crews in all areas .

Joe , Simon , Bernie , & Jessie were on the site . They had to work with the welders . Check Joe &
Simon 's reports for the welders detailed activities .

Carlos & Jonathan had to work on the pedestal concrete extension . Crews had to work on the South
East & West pedestals . They had to clean the holes , inject 2 kind epoxy , & stab # 19 bars in the vertical
& horizontal holes . They started on side of the South East corner at 7:45 AM. Crews were done at 8:25
AM.

After that , crews had to work on both sides of the South West pedestal . They started at 8:30 AM.
Crews were done at 9:40 AM.

Then , crews had to work on house keeping . They had to pull out of the site their tools , equipments ,
the excess materials , clean , & vacuum the site . They were done at 1:00 PM. Crews had to wrap up .
They left at 1:15 PM.
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Froylan , Jose , & Victor had to work n the base plate grout form . Crews continued to outer face of the
pedestal . They had to close the base board on the East side . Crews started at 7:45 AM.

In addition to that , crews had to caulk between the side walls of the pedestal & the base boards . They
were done at 12:00 PM.

After that , crews had to work on the South East high pedestal . They had to set vertical support for the
plywood panels at 1.0 meter . They started at 12;45 PM.

Carlos had to work on house keeping inside the skirt . He had to clean the top of the pedestal , work
inside the tower shafts , & clean the top of the footing box .

Tower crews were done at 5:00 PM. They left at 5:10 PM.

In the office . I had to work on my report . I was done at 4:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 6.00 0.00 0.00 6.00

JNM CARLOS ALVERADOIronworker 6.00 0.00 0.00 6.00
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